I-10 Paving Near Cabazon
Lane Closures for Week of 9-7-04

EASTBOUND:
Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night
9/7/04 2000 9/8/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/7/04 2000 9/8/04 1400 EB Ramps at Apache Trall On & Off Ramps Electrical Work | Day & Night
9/7/04 2000 9/8/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/7/04 2000 9/8/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work | Day & Night
9/7/04 1900 9/8/04 545/San Gorgonio Wash Junction 111 #3, #4 Joint Sealing Night
9/7/04 2000 9/8/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Loop Installation |Night
9/8/04 600 9/8/04 1700 San Gorgonio Wash Junction 111 #4 AC Paving Day
9/8/04 2000 9/9/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/8/04 2000 9/9/04 1400 EB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
9/8/04 2000 9/9/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/8/04 2000 9/9/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/8/04 1900 9/9/04 545/San Gorgonio Wash Junction 111 #3, #4 Joint Sealing Night
9/8/04 2000 9/9/04 500|San Gorgonio Wash Junction 111 #2, #3, #4 Loop Installation Night
9/9/04 600 9/9/04 1700 San Gorgonio Wash Junction 111 #4 AC Paving Day
9/9/04 2000  9/10/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/9/04 2000 9/10/04 1400 EB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
9/9/04 2000  9/10/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/9/04 2000 9/10/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/9/04 1900, 9/10/04 545/San Gorgonio Wash Junction 111 #3, #4 Joint Sealing Night
9/9/04 2000 9/10/04 500|San Gorgonio Wash Junction 111 #2, #3, #4 Loop Installation Night
9/10/04 600 9/10/04 1400 San Gorgonio Wash Junction 111 #4 AC Paving Day
9/10/04 1900, 9/11/04 545/San Gorgonio Wash Junction 111 #3, #4 Joint Sealing Day & Night
9/11/04 1900, 9/12/04 545/San Gorgonio Wash Junction 111 #3, #4 Joint Sealing Day & Night
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I-10 Paving Near Cabazon
Lane Closures for Week of 9-7-04

WESTBOUND:
Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night
9/7/04 2000 9/8/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/7/04 2000 9/8/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/7/04 2000 9/8/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/7/04 2000 9/8/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/7/04 1900 9/8/04 500|San Gorgonio Wash Junction 111 #1, #2, #3 Loop Installation |Night
9/8/04 600 9/8/04 1700 San Gorgonio Wash Junction 111 #1 Place K-rail Day
9/8/04 2000 9/9/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work | Day & Night
9/8/04 2000 9/9/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/8/04 2000 9/9/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/8/04 2000 9/9/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/8/04 1900 9/9/04 500|San Gorgonio Wash Junction 111 #1, #2, #3 Loop Installation Night
9/9/04 600 9/9/04 1700 San Gorgonio Wash Junction 111 #1 Place K-rail Day
9/9/04 2000  9/10/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/9/04 2000 9/10/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/9/04 2000  9/10/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/9/04 2000 9/10/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/9/04 1900, 9/10/04 500|San Gorgonio Wash Junction 111 #1, #2, #3 Loop Installation |Night
9/10/04 600 9/10/04 1400 San Gorgonio Wash Junction 111 #1 Place K-rail Day
9/10/04 2100 9/11/04 800 PM 16.2 WB Junction 111 #1, #2, #3 Place K-ralil Day & Night
9/11/04 800  9/11/04 1700 PM 16.2 WB Junction 111 #1 Place K-ralil Day
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